

# **CLIMATE RESILIENCE HEALTH FOR OUR COMMUNITIES, MEDICAL CAMP SECOND EDITION. ONLINE MEETING HELD ON 2nd OCTOBER 2024.**

## **AGENDAS:**

1. Progress Update.
2. Onboarding of health care team.
3. Discuss itinerary for October.
4. Ground visit and mobilization.
5. Fundraising plan.
6. Schedule for the 5 day health camp.

Miss Charity Adhiambo, the Chair of the organizing committee at 2000hrs called the meeting to order.

It was held virtually via Google meet.

The previous meetings' minutes were read by Miss Mulekani and confirmed by Mr Bill.

Each new member had a chance to introduce themselves.

## **MIN 1/2 PROGRESS UPDATE.**

The team shared progress as following;

## **FEEDBACK:**

- Mr. Bill confirmed of having a conversation with a representative from **KMA** and was assured of their support.
- **Greenpeace** responded and with their feedback they confirmed the provision of financial support and they also requested a template of inclusion.
- Under **MKU**, he was directed to the office incharge and feedback being that the school receives requests till mid October due to graduation plans. The institution requested a letter detailing of how they would come in and the role they would play in the camp.
- **I&M** bank confirmed of their availability but are yet to state if they are offering financial support. The team can suggest a package to them for specific support.
- Only challenge faced was getting into contact with Imperial dental hence no communication attained.

## **LETTER DRAFTING:**

- Successfully drafted the required letters at county level and the letters were sent to Rev Charles for smooth running of the camp

registration creation.

## **PRODUCTS COMPILATION:**

- . Managed to prepare a list of detailed pharmaceutical products with the quantity, shared with colleagues.
- . To receive a review from the colleagues so as to proceed.
- . Requested a list of pharmaceutical products from Sunpharma for compilation.

## **POSTERS AND LOGOS:**

- . Every organization is yet to send their logos for posters and banners creation hence delays.
- . Remaining organizations to share the logos in form of JPG and attach it as document as illustrated by Mr. Rawlings.

## **DATA CREATION:**

- . Ongoing refining of the systems to start utilizing for data collection and management. This is to ensure smooth sharing of as many as possible logos.
- . Miss Charity is to share the proposal to Mr. George for further progress.

## **REV. CHARLES:**

- . Confirmed the receipt of documents from Mr. Bill that are to be directed to county commissions and medical departments.
- . Successfully delivered the letters and still waiting for approval so as to move forward to the medical department.

## **MR. PATRICK:**

- . Confirmed the cartons of pharmaceutical products including painkillers, antibiotics etc that are to be delivered under his company.
- . To meet with his director so as to specifically confirm of their inclusion in the camp.

## **MIN 2/2 ONBOARDING OF HEALTHCARE TEAMS.**

- . **Global Peace:** Confirmed of onboarding and donation of 300 saplings on conditions that they are to be planted on secure places for nurturing.  
The organization also requested on being part of the ground visiting committee.
- . **Health Care:** their human resource officer

confirmed of having all specialists onboard including dentists, surgical team etc

- . **Halision's Health Care** and **Kijani institute** confirmed on onboarding and the two are to partner up and to discuss on how they are to come up with successful service delivery.
- . **Medics for Kenya** confirmed of their partnership and are to provide an ambulance for emergencies as well as bringing in their volunteer team.
- . The team managed to secure Head Nurse, Head Clinical Officer, Head Surgeon, Optical team as well as the Pharmacy team.
- . **IPPNW AND MKU** provided a list of their medical students and each will be allocated spaces for the 5 day camp.
- . Miss. Charity reached out to two organizations one being **Tareto Africa** which is located in Kajiado and Narok, they confirmed on their partnership. **UNICAF** majoring on education

received the proposal and awaiting for their confirmation on onboarding.

## **MIN 3/2 DISCUSS THE ITINERARY FOR OCTOBER.**

The team agreed on having 2 mobilization phases; Online mobilization headed by Mr. Rawlings and Ground mobilization headed by Rev. Charles.

The strategies for mobilization included:

- . Creation of an audio visual mini podcast by Mr. Rawlings that is to be used to create awareness.
- . Mr. Rawlings is also to continue with design work after receiving all logos from various partners.
- . Announcement on the ground including the church which will be spearhead by Rev Charles.
- . Involvement of local media stations with the help of Mr. Bill and Rev. Charles.
- . Creation of a webinar discussion by Mr. Bill which will enhance accurate participation and mobilization.

## **MIN 4/2 GROUND VISIT AND MOBILIZATION.**

This will include stations outlay.  
Visiting of primary school to inquire space and capability of handling saplings.  
Follow up group in Kitengela being the church and community at large for nurturing of the trees.  
Rev. Charles to help secure the grounds for 310 saplings growing. To also confirm the date of the site visit where and when the advertising video will be taken.

## **MIN 5/2 FUNDRAISING PLAN.**

Miss Charity to continue following up SAFARICOM sponsorship.  
Green Peace have committed to sponsor upto KES 40,000.  
I&M confirms partnership but are yet to substantiate how much they'll give to the camp.  
Mr Bill to draft letters for prospective leaders  
Rev Charles is wooing Jubilee and Britam insurance  
Miss Charity is following up on Kijani institute and will draft a package deal for participants.  
Miss Charity to follow up on Care Kenya .

# **MIN 6/2 SCHEDULE FOR THE 5 DAYS HEALTH CAMP**

The camp is to involve Civic engagement and Access to Healthcare.

The 1st day being the Inaugural day will include flagging off the camp as well as networking of organizations.

The first 3 days will also include crafting of activities for each organization that will run concurrently which the inclusion of talks, demonstrations as well as health care access.

Day 4 will include of attending of the church service following with running of the camp plus closure.

Children are to be involved through educational skits with the theme of the camp.

## **AOBs**

Rev. Charles can access Britam and Jubilee Insurance to bring them in as partners.

He can secure time for sensitization through Kajiado radio station as well Citizen television for mobilization strategy and later on provide feedback.



The meeting was closed with a word of prayer  
from

Rev. Charles. The next meeting will be held on 9th October 2024 at 2000hrs.